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DATE: February 23, 2010 
 
TO:  City Council 
 
FROM: Justin Murphy, Development Services Manager 

Community Development Department 
 
RE:  Agenda Item J1: Report from the City Council Subcommittee on the 

Menlo Gateway (Bohannon Hotel & Office) project 
 
The Council Subcommittee along with staff would like to provide an update to the full 
Council on the schedule of the review of the Menlo Gateway project since the last report 
on January 12, 2010.  First, work on the Final Environmental Impact Report (EIR) 
requires additional time due to the complexity of the climate change (i.e., greenhouse 
gas emissions) analysis.  Therefore, the target release date of the Final EIR and the 
Final Fiscal Impact Analysis (FIA) has shifted from February to March 2010.  Second, 
the target date for the Council’s review of the draft term sheet for the Development 
Agreement has shifted from February 23 to April 6, 2010 due to the need for more time 
to coordinate release of the draft term sheet with the release of the Final EIR and the 
Final FIA so that the term sheet can be reviewed in the context of the Final EIR and the 
Final FIA.  Both of these targets are dependent on a number of factors and reflect the 
acknowledgement of the developer. 
 
The remainder of the schedule is dependent upon the Council review of the draft term 
sheet.  In order to bring the review of this project to a conclusion before the months of 
July and August when the Council meeting calendar is limited, staff is proposing specific 
meeting dates for the Council’s consideration as shown on Attachment A.  The schedule 
includes one additional Council meeting, which was previously listed as a potential 
meeting, but the overall timeline has been compressed to a total of 11 weeks from 
Council review of the draft term sheet with the final step occurring on June 22, 2010.  
Projected meeting dates are estimates and subject to change based on external factors.  
In particular, the El Camino Real/Downtown Specific Plan is also currently projected to 
require Planning Commission and City Council review in the May-June timeframe, 
although meeting dates have not yet been identified.  Coordination with the final phases 
of the 2010-11 budget process also has to be considered during the month of June. 
 
ATTACHMENT 
 
A. Revisions to the Public Outreach and Development Agreement Negotiation Process 

http://service.govdelivery.com/docs/CAMENLO/CAMENLO_97/CAMENLO_97_20100223_010000_en.pdf
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