AGENDA ITEM I-3

Library

STAFF REPORT
City Council
Meeting Date:
Staff Report Number:
Regular Business:

8/22/2017
17-185-CC
Approve next steps for the construction of a new
main library building

Recommendation
Staff recommends that City Council consider and approve the following items related to the construction of
a new main library on the Civic Center Campus:
1. Modify the City Council Work Plan to include the construction of a new main library building on the Civic
Center Campus including necessary modifications to the City Council’s Work Plan for fiscal year 20172018.
2. Appoint a Library Project City Council subcommittee to serve in an advisory role to staff and expedite
the public process, facilitate design and review project finances
3. Establish a new special revenue fund titled “Main Library Construction Fund” to be used for all costs
associated with a new main library facility
4. Amend the fiscal year 2017-18 adopted budget to include an initial transfer of $1 million from the
General Fund’s unassigned fund balance to the new Main Library Construction Fund
5. Increase the City Manager’s contract award authority from $66,000 to $250,000 and waive purchasing
requirements for all contracted services required by the Main Library Construction Fund to expedite the
project
6. Authorize an increase in the number of authorized unrepresented management full time equivalent
personnel from 22 to 23 to provide for the ability to augment existing management personnel to oversee
construction of the new main library
Policy Issues
The City Council adopted worked plan prioritizes the use of City resources to meet goals that deliver the
projects and services desired by the City Council and community. The addition of construction of a new
main library into the work plan requires City Council action to amend previously approved priorities. In
addition to the City Council adopted work plan, the City Council maintains authority over budgeting as well
as award of contracts exceeding $66,000. The recommendation to amend the adopted budget, establish a
new special revenue fund, increase authorized personnel and increase the City Manager’s authority to
award contracts up to $250,000 related to this project, requires City Council approval.
Background
At their July 18, 2017, meeting, the City Council approved receipt of a formal philanthropic offer from John
Arrillaga to assist in the construction of a new main library building to be located on the Civic Center
Campus. As proposed by Mr. Arrillaga, the City would provide the first $20 million in funding for the
development of a new 48,000 square foot library on the Civic Center Campus. Expediting the project is part
of Mr. Arrillaga’s proposal. The total estimated cost to develop the new library with an underground parking
garage is $55 million.
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At that meeting, City Council directed staff to:
• Return to City Council with a more detailed work plan
• Modify the City Council work plan to add the new project and make adjustments to existing priorities
• Ask the Finance and Audit Committee to study funding options for the City’s share of the project
• Remain focused on library services in the Belle Haven neighborhood
Such a high-profile project, still in a conceptual stage, will require an incredible level of staff, City Council
and community effort to get it done well and right. This project will necessarily subsume current staff work
efforts and initiatives, trigger improvements/modifications to the Civic Center campus that were not yet
anticipated, require a level of funding that the City was not yet ready to commit and perhaps most
importantly, because of the need to expedite the project, require certain “business as usual” practices to be
relaxed or waived.
As has been stated throughout this discussion over the past months, staff was pleasantly surprised to
receive such a generous offer from Mr. Arrillaga. In July, staff acknowledged that a typical library project of
this magnitude can take from 10–15 years to complete. When the idea was presented to the City Council in
March, we were in year three. Mr. Arrillaga’s offer will necessarily require a significant advancement of that
timeline.
The notion that the City has recognized the need for a new central library, and receiving up to two-thirds of
the cost for a library project today is a deal worth exploration. Certainly, and no matter the funding source,
this same project being considered will cost more to the community 5+ years from now. The merits of such
an offer are hard to ignore.
History
Serving the educational needs of the Menlo Park community is a core mission of the Menlo Park Library.
Modern libraries are shifting to meet community demands for different kinds of learning – from spaces
designed primarily to house collections, to people-centered spaces better suited to provide experiential
learning experiences and opportunities for lifelong learning.
To this end, three recent studies concerning library services contained recommendations for an improved
library space. The Library’s 2015 operational review recommended improved library space, an updated
strategic plan and a facility needs assessment. The Library’s 2016 Strategic Plan recommended that the
City pursue a new, state-of-the-art library space. The Library Space Needs Study concluded that an
additional 11,000 square feet of space was required to fulfill the goals set out in the Library’s Strategic Plan.
Throughout the planning process there has been significant input from members of the Library’s stakeholder
groups and from the community at large. Community participation has been key in developing the goals set
by the Library Strategic Plan and the resultant space requirements set out in the Library Space Needs
Study. The results of the Space Needs Study were presented to the City Council during a study session on
March 28, 2017.
In April 2017, Mr. John Arrillaga approached City staff with a philanthropic offer to assist in the development
and construction of a new main library on the Civic Center Campus. Mr. Arrillaga’s interest in funding a new
library can, in part, be attributed to previous generous offers where he helped fund the construction of the
City’s Civic Center Campus gymnasium, recreation center and gymnastics center.
One conclusion of the Library Space Needs Study was the City Council’s continued interest and focus on
the determining current and future needs for the Belle Haven Branch Library. For the immediate concern,
through the adoption of the fiscal year 2017-18 budget, City Council authorized extension of the Belle
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Haven Branch Library hours and additional staffing. For the longer term, a Request for Proposals (RFP) for
a Belle Haven Neighborhood Library Needs Assessment was issued August 3, 2017, with proposals due
September 15, 2017.
Analysis
Staff has begun the work of planning for the project, beginning to gather cost estimates and develop
timelines for moving the library project forward. Key findings to date, next steps and the ongoing or
upcoming projects that may be impacted, are summarized in the following sections. Staff has also begun to
examine the impacts this project would have on existing City Council work plan items.
Proceeding with a large facility reconstruction project with an eye toward expediting the process, requires a
number of steps to ensure the building is planned, designed and constructed efficiently. The critical steps
that will need to be conducted are detailed below.
Design Open House to gather public input on siting and usage options
To determine the preferred location of the library on the Civic Center Campus and potential shared uses,
staff recommends that community input be gathered now through a series of open houses facilitated by staff
and qualified consultants.
The siting and usage engagement would minimally consist of:
• Three public input meetings (one each in September, October and November) to share information
about the project, the siting options and possible additional uses for a shared facility
• An online tool to gather input from those who are unable to attend the public meetings including video
information on modern public libraries
• A public tour of recent library projects completed to help understand modern, 21st century library
projects
• A City-hosted project page created to consolidate information and capture additional public input and
provide ongoing updates to the project status
These public meetings would gather input from residents, stakeholders and City commissioners (e.g.,
Library, Planning, Complete Streets and Parks & Recreation) to help inform the public about siting issues
and potential shared uses.
The preferred site and potential shared uses conclusion would then be provided to City Council for
consideration by the first meeting in January 2018. The siting and usage information is necessary in order to
begin the environmental review process. Additional information on potential siting location contained in
Attachment A.
Project funding
On August 8, 2017, in accordance with City Council direction, the Finance and Audit Committee met to
discuss the type of funding and source of funds for construction of a new main library project. The meeting
was well attended with media and members of the community present. In their discussion of the matter, the
Committee expressed appreciation to Mr. Arrillaga for his generous philanthropic. Also in their discussion,
members of the Committee raised a number of questions and concerns that the City Council may choose to
consider before making a decision on how to fund this project.
A significant concern expressed by the Committee was the uncertainty of the City’s total obligation for this
project and whether additional funds above the $20 million will be required. Specifically, the Committee
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focused on soft costs that may be outside of the project construction estimates. As detailed in the Space
Needs Study conducted by Noll & Tam Architects, Page 19, a 44,000 square foot library facility is expected
to cost $43,342,000 with 30 percent of the cost, $10 million, due to “soft costs.” Soft costs include design
fees, project management and furniture, fixtures and equipment (FF&E). It is important to note that the Noll
& Tam study does not include ancillary costs related to the construction of a new library which are generally
driven by decisions related to building siting, continuation of operations during the construction period,
special built-in technology or equipment, staffing and reuse of facilities vacated by the current library. At this
time, absent siting of the new main library and actual building designs, costs above and beyond those
identified in the Noll & Tam study are difficult to estimate. Staff are examining the soft costs for this building
and estimate they will cost an additional $10 million or less.
The Committee recommended three options for funding the construction of the new library with a general
emphasis on using unassigned internal resources before borrowing the balance of the funds needed to fulfill
the City’s obligation for a new main library. The first recommendation was the sale of City-owned assets.
One specific asset sale discussed by the Committee was the privatization of the City’s water utility. Mayor
Pro Tem Ohtaki, a member of the Finance and Audit Committee, briefed the Committee on the challenges
of privatizing the water utility as was presented by staff to the City Council at a study session on March 28,
2017. In that study session, staff outlined the importance of maintaining a City-owned water utility and the
resources necessary to properly operate a water utility. In the City Council’s discussion of that matter, the
interest of California Water Service (Cal Water) to purchase the City’s water utility did arise. While the City
Council can direct additional exploration into the privatization of the water utility, staff recommends against
linking the sale of the water utility, or any City asset, to the funding of a new library. The sale of City assets
may generate funds for future projects, however, disposing of public property is a complex and lengthy
process that requires extensive study and public input. The time and resources required dispose of any
assets would delay the new main library project.
The Committee’s second recommendation was that the City Council utilize unassigned fund balance for the
construction of the new main library. As presented to the Committee, the City’s General Fund maintains
68.1 percent of its annual operating expenditures in reserves with $21.9 million committed to reserves
established by City Council policy, $5.2 million assigned to specific purposes as established by City Council
policy and $4.5 million unassigned for use for any purpose. The Committee did not recommend drawing
down committed or assigned fund balance given the importance of having strong reserves in both
emergencies and with regard to the City’s strong credit rating. While the Government Finance Officers
Association has established a reserve target of 17 to 25 percent for communities with a risk profile similar to
Menlo Park, the City’s current committed and assigned fund balance are more than double the
recommended target. For that reason, the Committee recommended that the City Council consider drawing
down unassigned fund balance in the amount of $4.5 million when funds are needed for the construction of
the library.
The Committee’s final recommendation was to borrow funds using a 30-year fixed interest rate bond. In
their discussion, the Committee touched on the challenges of more complex bond options and
recommended that the City Council rely on less complicated financing mechanism such as 30-year fixed
interest rate bond. As presented by the City’s financial adviser, PFM, a $20 million 30-year fixed rate bond
under current market conditions would cost the City annual debt service of $1.19 million. Over 30-years,
present value of total debt service would be $24.34 million. This analysis makes a number of assumptions
such as maintaining the City’s excellent credit rating, a likely upward trend in interest rates given that bonds
would not be issued until closer to the date when funds are required and a conservative cost of issuance.
Additionally, the Committee recommended exploring options such as a line of credit, which may present
more economical options to financing the project.
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The Committee reached consensus on the three recommendations above, considering that the Committee
did not have firm cost estimates, it did not make a recommendation to the City Council on how to finance
the debt service payments. The Committee discussed the ability to pay for the debt service from new
revenue, including increases in transient occupancy taxes (hotel taxes) and new development generated
property taxes. While revenue from transient occupancy taxes and property taxes are indeed increasing
over the City’s 10-year forecast, the City Council has asked staff to look at two other opportunities for use of
future revenue growth. First, during the budget process, the City Council asked staff to look at the adequacy
of reserves and whether additional funds are required to address unanticipated events. Staff will work with
the Finance and Audit Committee on a recommendation for any changes to the current reserve policy at
their September 2017 meeting. Second, the City Council requested staff evaluate the creation of a
community amenity fund, as envisioned in the ConnectMenlo process, to earmark a portion of new revenue
for improvements to the community. Unless the debt service for the library is envisioned to come from the
community amenity fund, the 10-year forecast does not have capacity to accommodate both debt service
and the community amenity fund.
Land use review
The proposed Library project will require architectural control approval and an associated environmental
review. Although the Planning Commission would typically have the authority for these actions, in cases of a
City project where the City Council will act on other factors, such as the financing for the project, the
Commission acts as an advisory body, with the City Council making the final action. The architectural
control approval would be conducted simultaneously with the environmental review. As discussed below,
the environmental review is the primary driver of the review timeline.
Environmental review
The level of environmental review will depend greatly on the proposed building’s location, the overall
increase in the facility’s square footage, the number and type of proposed uses, including reuse of existing
buildings and the potential for impacts on the physical environment. The two most likely scenarios for
environmental review are an Environmental Impact Report (EIR), which would take approximately 12
months to complete, or a Mitigated Negative Declaration, which could be processed in approximately 4-6
months. For reference, the City completed an EIR in 2009 for both the Arrillaga Family Gymnasium and
Arrillaga Family Gymnastics Center on two sites within the Civic Center Campus. The EIR took 12 months
to complete and focused the evaluation on the potential transportation, circulation and parking impacts,
which would likely also be the focus of the library environmental review.
Staff has been in contact with environmental consultants who could complete either type of environmental
review and staff will be prepared to retain a consultant once a project description, inclusive of the factors
stated above, is defined. If it is determined that an EIR is needed, it is likely that the contract amount will
require City Council approval. It is anticipated that the environmental review will commence by the
beginning of 2018. Staff will provide a detailed environmental review timeline once the type of
environmental review has been determined.
Access and circulation
The civil site design will need to incorporate improvements to the area that surround and lead up to the new
library building. The design will incorporate the work required to allow for proper drainage, pedestrian and
vehicle access and landscaping. The design will include any required modifications to sidewalks and paths
to incorporate disabled access improvements.
Additionally, addressing key access and circulation issues will be critical to the development of the
proposed library project. Current vehicle access is provided via Alma Street and parking is available at
several lots on the Civic Center Campus. Parking near the current library is often constrained when the
Arrillaga Family Recreation Center, Arrillaga Family Gymnasium and Library have programs operating
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simultaneously; therefore planning for a new library, with appropriate access and parking considerations will
be important.
Further, several ongoing projects should be considered when choosing the siting of the proposed library
building:
• Ravenswood Avenue Railroad Crossing: this project includes two options for grade separating
Ravenswood Avenue at the Caltrain tracks which impact access at Alma Street and Ravenswood
Avenue, thus affecting library access;
• Middle Avenue Pedestrian/Bicycle Rail Crossing: this project includes a pedestrian and bicycle crossing
of the Caltrain tracks near Alma Street-Burgess Drive-Middle Avenue, which could improve library
access on foot or by bicycle; and
• Improvements recommended or required in other recent transportation studies, including the
ConnectMenlo Circulation Element, El Camino Real/Downtown Specific Plan, Station 1300
Environmental Impact Report, Middle Plaza at 500 El Camino Real Environmental Impact Report and
the Transportation Master Plan
Staff has solicited a proposal from Central Coast Transportation Consultants who could complete a planning
level assessment of the proposed library site alternatives and provide recommendations and considerations
during the community engagement process.
Other considerations
Several other items that will need to be considered in the siting process have also been identified and are
highlighted below:
• Aesthetics: assessment of architecture consistency and/or compatibility with the Civic Center Campus,
as well as potential considerations from the Ravenswood Avenue Railroad Crossing
• Sustainability: assessment of compliance and/or consistency with the General Plan Update, potential to
include electric vehicle charging stations in any new or reconfigured parking, potential for the building to
achieve LEED, CALGreen Building requirements and/or Zero Net Energy status. Siting location could
have an impact on the ability of the proposed library to achieve sustainability goals, including solar
power generation, building heating and cooling system requirements and lighting, for example
• Coordination: during construction, temporary facilities for displaced uses may be necessary. The
location and costs of such temporary facilities will need to be determined, including space
considerations for the current library, child care, Friends of the Library, Menlo Park Historical Society
and Public Works facilities offices.
• Civil Site Design: As part of the proposed library building siting process, the area will need to be
surveyed to document the existing conditions. These findings will provide the basis for the site grading
needs, the demolition of infrastructure, such as driveways, sidewalks, curbs and pathways, utility
relocations and tree protection and removal requirements. These surveys will need to be conducted at
the beginning phase of the project and will provide the basis for design for the civil work.
Work Plan modifications/capacity building
As shared with the City Council at its July 18, 2017, meeting, the City Council-adopted work plan will need
to be modified to create capacity to expedite the new library project. When the City Council adopted its 2017
work plan, it did so with the understanding that there is always an unknown project or opportunity that was
not anticipated. The new library project is the exact type of unforeseen opportunity.
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It will be essential that a new project manager position be created to lead this effort. This new managementlevel provisional position will coordinate the myriad moving parts associated with an expedited high-profile
project of this nature. Given the timeline for this project, it is estimated that this position will be needed for at
least three years.
Following are the recommended 2017 work plan revisions (by department).
Community Development
In order to process both the number of active and pending land use entitlement applications as well as the
review of the potential library project, and in recognition of existing staff vacancies, staff is recommending
the following City Council work plan revisions. All staff project assignments were reviewed to have as
minimal as possible of an impact to the work plan timelines and to not unreasonably delay development
reviews:
Work Plan Item #1 – Address Housing Element implementation programs – initially targeted for completion
by the end of 2017:
• Amend the zoning ordinance to be consistent with State law and limit the loss of existing residential
units or the conversion of existing units to commercial space (Program H2.C) – new completion date:
June 2018
Amend
the zoning ordinance to modify R-2 zoning to tie floor area to dwelling units to minimize
•
underutilization of R-2 zoned lots and maximize unit potential, unless unique features of a site prohibit
additional units being constructed (Program H2.C) – new completion date: June 2018
• Adopt an anti-discrimination ordinance to prohibit discrimination based on the source of a person’s
income or the use of rental subsidies, including Section 8 and other rental programs (Program H1.G) –
same completion date: end of 2017
Work Plan Item #2 – Implement Downtown/El Camino Real Specific Plan biennial review – initially targeted
for completion in 2017 (Phase I) and 2018 (Phase II):
• Phase I – Consisting of text and graphic changes related to setbacks, sidewalk widths, hotel incentives,
parking and transportation demand management programs – new completion date: June 2018
• Phase II – More extensive research, environmental review and policy changes (requires consultant
assistance) – same completion date: December 2018
Work Plan Item #5 – Single-family residential requirements and guidelines – initially targeted for partial
completion by the end of 2017:
• Update the zoning ordinance requirements for single-family residential developments as well as develop
new design guidelines to create a more predictable and expeditious process while providing a method
for encouraging high-quality design in new and expanded residences (requires consultant assistance) –
new completion date: 2018-2019
• Additionally, a new City Council work plan item related to electric vehicle charger requirements would be
added for completion by the end of 2017: revisions to the 2016 California Green Building Standards
Code to adopt increased requirements for electrical vehicle chargers that would be applicable citywide.
A City Council subcommittee recently met with staff to review the goals and timeline for the potential
amendment.
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Public Works
In order for Public Works staff to provide the support needed for the library project, revisions to the City
Council work plan will be required. In addition, Public Works has four significant vacancies which has made
it even more challenging to absorb and plan for the resulting changes in work load and project priorities.
Staff is recommending the delay of the projects listed below.
Work Plan Item #9 – Downtown Streetscape Improvement project: initially targeted to evaluate the paseo
and conduct a City Council study session by the end of the year.
• Evaluation of the Paseo at a City Council study session to determine whether to construct a permanent
Paseo and at what location (i.e., Chestnut Street or Curtis Street)
• New completion date: early 2018 for a City Council study session
Work Plan Item #15 – Jack Lyle Restroom project: initially targeted completion of construction by end of the
year.
• Design and construction of new restrooms at Jack Lyle Park
• New completion date: early 2018 for completing construction
Work Plan Item #17 – Willow Oaks Park Improvements: initially targeted going out to bid for the new
restroom and reconstruction of the dog park by end of 2017.
• Complete community engagement, design and construction of new restroom and dog park at Willow
Oaks Park
• New completion date: early 2018 for going out to bid
Work Plan Item #19 – Water System Master Plan: initially targeted City Council acceptance of the report by
the end of 2017.
• Plan would provide a guide for operations and maintenance standards for future investments in the
water distribution system
• New completion date: early 2018 for City Council acceptance
Work Plan Item #23 – Chrysler Pump Station: initially targeted going out to bid by the end of the year.
• Complete design and go out to bid for new pump station in Bohannon Park
• New completion date: early 2018 for going out to bid
Work Plan item #24 – Emergency Water Supply (a): initially targeted completion of construction of the
above ground facilities at the Corporation Yard by the end of 2017.
• First phase of construction of up to three emergency wells to provide a secondary water supply to Menlo
Park Municipal Water’s eastern service area
• New completion date: early 2018 for completing construction
Work Plan item #24 – Emergency Water Supply (b): initially targeted identification of a second well location
by the summer of 2017.
• New completion date: coordinating work with Water System Master Plan (see item #19 above)
Work Plan Item #26 – Arrillaga Family Recreation Center HVAC System Upgrade: initially targeted to
complete system design and advertise the project by the end of 2017.
• A redesign of the heating and ventilation system at the recreation center is required to address problems
related to operational problems with the existing system.
• New completion date: Consistent with the fiscal year 2017-18 budget, this project is targeted to receive
additional funding to implement the full scope of work in fiscal year 2018-19. Design will begin in fiscal
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year 2018-19 with a targeted completion date by the end of 2019.
Work Plan Item #31 – Gatehouse Fence Replacement: initially targeted to prepare design details and
advertise the project by the end of 2017.
• This project would replace portions of the Gatehouse fence along Ravenswood Avenue that are rotting
and in need of repair.
• New completion date: delaying work on this until completion of the Library siting exercise
Work Plan Item #32 – Facilities Maintenance Master Plan: initially targeted selection of a consultant to
prepare the report by the end of the year.
• New completion date: delaying work on this until completion of the Library siting exercise
Work Plan Item #47 – Transit Improvements (Transportation Management Association Feasibility Study):
initially targeted for initiation by end of 2017.
• This project would evaluate and prioritize establishment of a transportation management association for
the downtown and/or Bayfront (M2) areas.
• New completion date: target initiation of this effort including a City Council study session by mid-2018.
Work Plan Item #52 – Willows Complete Streets Study: initially targeted to develop a scope of work and
award a consultant contract by the end of 2017.
• This project would address cut-through traffic concerns in the Willows neighborhood and complete a
Safe Routes to School plan for the Laurel Upper School.
• New completion date: develop a scope of work and award consultant contract by mid-2018, pending
filling of vacancies in Public Works Transportation Division.
Work Plan Item #55 – El Camino Real Corridor Study and crossings: initially anticipated submitting an
encroachment permit application to Caltrans for east-west crossing improvements and completing the
additional analysis for northbound traffic conditions by the end of 2017.
• This project would install east-west crossing improvements as the result of the El Camion Real Corridor
Study completed in 2016.
• Crossing improvements at Middle Avenue and Cambridge Avenue would be required to be constructed
as a condition of approval for the Middle Plaza project. Ravenswood Avenue, Roble Avenue and Encinal
Avenue crossings would be placed on hold until the completion of the Ravenswood Avenue Railroad
Crossing Study, anticipated by the end of 2017.
New
completion date: submit encroachment permit application by mid-2018, pending the completion of
•
the Ravenswood Avenue Railroad Crossing Study.
Work Plan Item #56 – Middlefield Road/Ringwood-Ravenswood Avenues Improvements: initially anticipated
finalizing the scope of planned improvements by the end of 2017.
• This project would modify the existing traffic signals at Middlefield Road/Ringwood-Ravenswood
Avenues. This project would be placed on hold until the completion of the Ravenswood Avenue Railroad
Crossing Study and staff vacancies are filled, anticipated to be end of 2017.
• New completion date: identify the scope of planned improvements by end of 2018.
Updated Project Timeline
This estimated updated timeline assumes a full Environmental Impact Report (EIR). If a Mitigated Negative
Declaration is the appropriate level of environmental review, the overall timeline will reduce.
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•
•
•
•
•
•
•
•
•
•

City Council approval of funding methods, work plan modifications and formation of a City Council
subcommittee (August 2017)
Siting options open house meetings, survey and City project page (September through December 2017)
City Council subcommittee approval of siting and potential shared uses (December 2017)
City Council approval of site location and potential shared uses (January 2018)
Commence EIR (January 2018)
Release of the Draft EIR (October 2018)
Planning Commission review and recommendation of the Final EIR and the project (December 2018)
City Council certification of the Final EIR and approval of the project (January 2019)
Building permit review and issuance (May 2019)
Construction (June 2019)

Impact on City Resources
To begin the project planning process, the recommendations contained in this report require an initial
budget of $1 million. Over the next several months, staff will work internally and with consultants to perform
the siting analysis and begin the required environmental review. While this work is on an accelerated
schedule due to Mr. Arrillaga’ s philanthropic offer, the work over the next several months advances the
main library project and will impact the City Council adopted work as detailed in this report.
Environmental Review
No environmental review is required for a City Council decision to choose funding methods or to modify
their work plan. However, an environmental review will likely be necessary for the project if it moves
forward.
Public Notice
Public notification was achieved by posting the agenda, with the agenda items being listed, at least 72
hours prior to the meeting.
Attachments
A. Site map
Report prepared by:
Nick Szegda, Assistant Library Services Director
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